Tax Policy and Enterprise Development in South Asia

Draft Strategic Workplan

January, 2012 – January, 2015

Activities	**YEAR 1**				**YEAR 2**				**YEAR 3**			
Quarterly Breakdown	***1***	***2***	***3***	***4***	***5***	***6***	***7***	***8***	***9***	***10***	***11***	***12***
1. Finalize institutional arrangements with consensus of collaborating institutions	X											
2. Finalize Research Design Document for each Country Study		X	X									
3. Complete initial phases of research for each Country Study			X	X								
4. Peer Review of Year 1 Research Deliverables (Ref: MoA)				X								
5. Approval of YEAR 2 Annual Workplan				X								
6. Conduct Key Informant Interviews (Ref: Research Design Guidelines)					X							
7. Conduct Survey (Ref: Research Design Guidelines)						X	X					
8. Conduct Peer Review of Year 2 Research Deliverables (Ref: MoA)								X				
9. Approval of YEAR 3 Annual Workplan								X				
10. Conduct Data Analysis (Ref: Research Design Guidelines)									X			
11. Conduct Policy Analysis (Ref: Research Design Guidelines)										X		
12. Conduct Peer Review of Year 3 Research Deliverables (Ref: MoA)										X		
13. Conduct meta-analysis at regional level (Ref: Page 17, Integrated Research Proposal)										X	X	X
14. Organize Policy Engagement Workshop (Ref: Page 23, Integrated Research Proposal)												X