
SECTION D: Project Workplan Khyber Pakhtunkhwa (Nowshera and Charsadda Districts) – GEP Cycle-4 (GINI Sub-grant)
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	Reconnaissance
	Holding meetings with government officials
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	Baseline Survey
	Developing Research Design 
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	Preparing Research Action Plan
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	Conducting Survey
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	Database & GIS
	Developing Database

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Developing GIS component
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	Network Building
	Conducting Mobilization Workshops 
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	Preparing Event Reports for Workshops
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	Training
	Developing Training Module
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	Conducting Training Workshops 
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